
MO TU WE TH FR SA MO TU WE TH FR SA MO TU WE TH FR SA

1 x x x x x x x x x x Xcel Mid to Late January

2 Cable\phone\elect. Roughin Hickory\Charter after utilities early spring

3 x x x x x x x x x x x x BCM

4 BCM After Building Demo

5 Kunkel After Utiltiy work

6 BCM Early spring

7 x x x Knutson

8 x x x x x x x x x x Bolduc

9 x x x Kunkel After ground is thawed 

10 ? ? ? ? ? ? ? ? Xcel After Electrical Work 

11 ? ? ? ? Kunkel After Excel

 

Submittal issues

1. Schedule for Metcon Building?

Upcoming Activities (Beyond Two Weeks)

Metal Flashing in parking lot

Driving Pile 

Transformer Pad - Electrical Pad 

Transformer Pad - Electrical Pad  - Transformer 

Existing building electrical work

Cable Tray installation

Utility work

CONTRACTOR

Excel transformer set

SHORT INTERVAL SCHEDULE
City Center Parking Ramp

January 22, 2014

Building Demo

Asphalt and Soil Exchange

ITEM ACTIVITY DESCRIPTION

SCHEDULE WORK PERIOD

COMMENTS
20-Jan-14 27-Jan-14 3-Feb-14


